

Government of Jammu & Kashmir  
School Education Department, Civil Secretariat,  
Srinagar / Jammu  
Phone No: 0194-2506321 / 0191-2561521  
E-Mail:- jdpeducation@gmail.com  
\*\*\*\*\*

**Subject: Monitoring Mechanism for Languishing and priority sector Projects approved by the High Power Committee through JKIDFC.**

**Circular No.: 13- Edu of 2019**

**Dated: 18 /06/2019**

The School Education Department vide Government Order No.: 177-Edu of 2019 dated 07.05.2019 has constituted Project Implementing Agency (PIA) at the Administrative Department Level and nominated Nodal Officers at the Divisional Level/Samagra Shiksha and District Level clearly defining the role and responsibility of the PIA and Nodal Officers.

In this regard the Finance Department vide Government order No; 495-FD of 2018 dated 20.11.2018 has made roadmap for streamlining the process of funding by JKIDFC Ltd. and vide Government Order No.: 217-F of 2019 dated 15.03.2019 has spelt out payment mechanism for Languishing and Priority sector projects approved by High Power Committee through JKIDFC. The Jammu & Kashmir Infrastructure Development Finance Corporation (JKIDFC) vide Circular No.: 02-JKIDFC of 2019 dated 19.03.2019 has spelt out the process of generation of UserID and Password for SIMS Portal of JKIDFC.

Now, therefore for monitoring of Languishing Projects approved by the High Power Committee following mechanism is put in place:-

- a) Chief Education Officer along with concerned Executive Engineer(s) shall physically verify all the approved Languishing projects being executed through School Education Department, R&B & PHE Department and provide information on the format circulated vide letter dated 07.05.2019 to concerned Joint Directors (SED) on every Thursday or next working day. Problems/bottlenecks if any, shall also be highlighted by the Chief Education Officer in the report;
- b) The Joint Director School Education concerned shall physically verify the works in the Districts under his jurisdiction on random basis and submit the consolidated report as per the devised format along with project wise bottleneck if any, after every fifteen days to this Department through Director School Education concerned/State Project Director Samagra Shiksha as the case may be;
- c) Director School Education Jammu/Kashmir and State Project Director Samagra Shiksha will review the progress of the projects and also ensure that the project(s) are completed within the time line fixed by the High Level

emailed  
18/06/19

W

dy

Committee. The Directors/SPD will submit the status of the projects on the basis of information furnished by the Joint Directors on monthly basis along with problems/bottlenecks if any, which require intervention at the Administrative Department Level;

- d) Director (Planning) in the School Education Department will coordinate with the Joint Directors and Directors as and when required and place the status of the projects on fortnightly basis along with the bottlenecks projected by the HoDs for addressing the same.

Sd/-

**(Sarita Chauhan) IAS,**

Commissioner/ Secretary to Government,  
School Education Department.

**Dated: 18.06.2019**

**No.: Edu/Plan-SE/1031/2018-19-II**

Copy to the:

1. Financial Commissioner to Government, Finance Department.
2. Principal Secretary to Government, Planning Development & Monitoring Department.
3. Commissioner/Secretary to Government, R&B Department.
4. Commissioner/Secretary to Government, PHE Department.
5. Special Secretary, School Education Department.
6. Director School Education Jammu/Kashmir.
7. Special Secretary, Finance Department (Executive Director JKIDFC).
8. OSD to Hon'ble Advisor (G) for information to the Hon'ble Advisor.
9. SPD Samagra Shiksha.
10. Director Finance, School Education Department.
11. Chief Education Officer (All).
12. Executive Engineer Division -1<sup>st</sup>, 2<sup>nd</sup>, 3<sup>rd</sup> & 4<sup>th</sup> School Education Department.
13. Private Secretary to the Commissioner/Secretary to Government, School Education Department for information of the Commissioner/Secretary.
14. Website Incharge.
15. Circular file.

  
**(Aashiq Hussain Khandey)**

Deputy Director (Planning),  
School Education Department.